





## **Projects under Tendering**



S	Project	Details	Purpose
I	PRP-4	<ul> <li>Laying new / replacement of sub-sea pipelines</li> </ul>	Oil/Gas
2	Integrated Development of Daman	<ul><li>7 Well Platforms</li><li>1 Riser Platform</li><li>Pipelines and modification</li></ul>	Oil/Gas
3	Bassein Development Project	<ul><li>BCP A-3 Process Platform</li><li>BH Well Platform</li><li>Pipelines</li></ul>	Oil/Gas
4	C-26 Pipeline Project	Laying of Pipelines	Oil/Gas
5	RUMP-II Tender-I	Revamping of platforms	Facility
6	RUMP-II Tender-II	<ul> <li>Revamping of platforms</li> </ul>	revamp

**Total Value: USD 1.76 Billion** 



# **Upcoming Projects**



#### **Upcoming Offshore Projects**

S No	Project	Facilities / Scope of Work	Purpose
_	Mumbai High South Redevelopment Ph-III	3 Well Platforms, 2 Clamp-On, & Pipelines	Oil/gas
2	NQRC Ph-II	<ul> <li>New LQ for 200 nos. personnel</li> <li>Revamp works at NQ Complex</li> </ul>	New Facility/ revamp
3	Development of GK- 28/42	<ul><li>Well Platforms</li><li>Pipelines</li></ul>	Oil/Gas
4	WIS Reconstruction Project	New WIS Platform	New Facility



#### **Upcoming Offshore Projects**

S N o	Project	Facilities / Scope of Work	Purpose
5	Installation of Booster Compressor at Existing WIS	Dismantling of facilities and installation of booster compressor at Existing WIS	Facility revamp
6	Neelam Redevelopment	<ul><li>1 Well Platform</li><li>1 Clamp On</li><li>Pipelines</li></ul>	Oil & Gas
7	MB-OSN-2005/1	<ul><li>Well Platforms</li><li>Pipelines</li></ul>	Oil/Gas
8	Development of B-12/17 Cluster	<ul><li>Well Platforms</li><li>Pipelines</li></ul>	Oil/Gas



#### **Upcoming Offshore Projects**

S No	Project	Facilities / Scope of Work	Purpose
9	Modification of SHW & BHS	Modification Works	Facility revamp
10	Smart Instrumentation project	Replacement of existing instruments with Smart Instruments	Facility Revamp
П	RUMP-II, Tender-3	<ul> <li>Replacement of Decks of Existing Platforms</li> </ul>	Facility revamp
12	Repair of Helideck	Repair of Helidecks on 31 Platforms	Facility revamp



#### In nut shell ...

 Offshore Engineering Services envisages an investment of US\$ 3.76 Billion for its Offshore projects in the next 3 years



#### Issues with Bidders/Contractors...

#### **During Tendering:**

- Requests for TBO extensions
- Seeking multiple clarifications till last minute
- Submission of clean bids
- Adherence to tender terms & conditions
- Representations to IEMs / Court interventions

#### Issues with Bidders / Contractors...



#### **During Execution:**

- Change of Agency / Sub Contractors after award of work
- Frequent changes in proposed barges / marine spreads
- Financial constraints after award of work
- Obtaining timely clearances
- Raising issues / change orders after execution / completion of project
- Requests for OEC
- Project closure



#### Expectations from Bidders & Vendors...

- Get empanelled in OES vendor list
- Participation in OES tenders
- Stress on technological innovation, quality, cost optimization & expeditious delivery of projects schedule.
- Provide impetus to safe & environment friendly practices
- Formation of consortiums for pooling of resources for meeting tender requirement for healthy participation and competition

A win-win situation for both company & business partners



#### In Summation....

- Contractors/Vendors are solicited to participate in the tenders.
- Tenders are available at "tenders.ongc.co.in"
- Address of Offshore Engineering Services, Mumbai:

Executive Director – Chief Offshore Engineering Services

4th Floor, 11 High, ONGC Office

Bandra-Sion Link Road,

Sion (West), Mumbai-400017

Ph: 022-24088422

Fax: 0091-22-24088500

# Contact persons for Technical / commercial queries: 1. S.V. Haviryaji, Head Offshore Design 2. S.C. Aggarwal, Head Offshore Works 3. Manas Chakraborty, Head Material Management 4. Mrs H.K. Joshi, Head Finance



